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Quarterly Overview

Reporting Country Namibia Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 96%
Collaborating Partners The Union 3. Infection Control 100%
Date Report Sent 4. PMDT 90%
From KNCV Namibia Office 5. TB/HIV 81%
To USAID Mission Namibia 6. Health Systems Strengthening 100%
Reporting Period July-September 2012 7. M&E, OR and Surveillance 94%

Overall work plan completion 93%

Overall work plan implementation status

Most Significant Achievements 
TB CARE I continued to provide wide-ranging TA to the National TB and Leprosy Programme (NTLP) 
throughout the final quarter of APA2. Some of the notable achievements include:  
 
Direct financial and technical support to Erongo and Karas region on CB-DOTS; paying remuneration 
for Field Promoters and supervisors.  
 
Conducted training for doctors, pharmacists and pharmacy technicians on the revised National TB and 
Leprosy Guidelines for the Management of Tuberculosis  in collaboration with the NTLP and ITECH.   
Training successful with a total of 15 (5 males and 10 females) participants attending the training. 
 
In collaboration with ITECH and the NTLP, KNCV's technical advisors (TAs) supported and facilitated 
at another training on the new Guidelines for the Management of TB for doctors and pharmacists; a 
total of 23 participants of which 14 were males and 9 were females attended the training. USAID/TB 
CARE I KNCV TB Foundation funded all aspects of this training, while ITECH provided the training 
materials and assisted in facilitation 
 
TB CARE I technical advisors in collaboration with NTLP staff attended a series of meetings in which 
queries from Global Fund regarding the approved GF R10/Single Stream Fund (SSF) were addressed 
 
TB CARE I supported the successful conduct of a Team Building Exercise for the NTLP and KNCV staff 
during this quarter 
 
TB CARE I supported the launch of the 3rd edition of the National Guidelines for the Management of 
Tuberculosis as well as at the official handover of Gene Xpert machine conducted by The Honourable 
Minister of Health and Social Services  (MoHSS). The role of KNCV TB Foundation in production of the 
guidelines was acknowledged during the ceremony. 
 
One of the  TB CARE I technical advisors led an eRoom  discussion on Data quality: The Namibian 
experience on the eRoom with the M & E community of practice team.  
 
Participated in a two-week training on Operations research organized by KNCV TB Foundation; lead 
facilitator/trainer, Ellen Mitchell (PhD)/Senior Epidemiologist at KNCV HQ supported by Juliana Cuervo 
Rojas a senior Epidemiologist from the Unit Africa. Two TB CARE I technical advisors-facilitated some 
sessions of the training. The training was a huge success as five research topics were identified for 
possible publication, through five teams that were set up from the participants and mentors. A total 
of 19 participants of which 3 were males and 16 were females attended the training from all except 
two regions (Khomas and Kavango). This activity was planned under APA2 and was wholly funded 
through TB CARE funds. 

Implementation of APA2 is on course as more than 90% of the planned activities have already been 
implemented at this stage. 



Technical and administrative challenges

In-country Global Fund status and update

Uncertainties associated with pending downsizing of KNCV TB Foundation Namibia Country Office and 
lack of capacity at national level to takeover some functions/all functions currently done by TB CARE I 
technical  team.  KNCV TB Foundation is in consultation with the NTLP/MoHSS to ensure that the 
planned transition of KNCV expatriate resident TA positions to local experts will be implemented in a 
phased manner to ensure that there will be adequate time to transfer skills and knowledge to local 
experts who will be seconded to the resident TAs. 
High turn-over of skilled and trained staff 
The delay  in the proposed visit to Namibia by the Regional Unit Head because of his multiple 
competing priorities. 

Global fund disbursements have started for TB programme under the approved GFR10/SSF grant. 
There is slow start in implementation of the grant as there were a lot of back and forth between GF 
and NTLP/MoHSS to address the outstanding condition precedents. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with TB 
services provided 
(Population/Patient 
centred Approach)

1.1.1 Updated information available 
on the quality of services from a 
patients’ perspective
Indicator Value: Yes/No

No 2009 Yes 2014 No Activity not done Modalities of conducting this 
are not clear. The result may 
still not be available at the 
end of APA2

1.2.4 CB-DOTS program is 
implemented
Indicator Value: Score (0-3) based 
on definition.

2 2009 3 2014 3 CB--DOTS expanded to remaining 
districts of Erongo and Karas 
regions. All 7 districts that are 
covered by TB CARE I within the 
two regions are fully imolementing 
CB-DOTS.

nil

1.2.5 Capacity building of health care 
workers
Description: Number of field 
promoters (health care workers) 
trained on any area of TB control 
using TB CARE 1 funds
Indicator value: Number
Level: National and Regional (TB 
CARE 1 geographical area)
Source of funds: TB CARE I 
project/USAID
Frequency: Quarterly/Annually
Means of Verification: Training 
reports
Disaggregation: by gender and type 
of training

47 (41 
field 

promoters 
and 6 

superviso
rs)

2011 63 2012 63 no trainings for field promoters 
were planned or conducted this 
quarter

nil, as no training were 
planned this quarter

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

1. Universal and Early Access
Baseline TargetExpected 

Outcomes
Outcome Indicators

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)



1.2.6 Direct salary/stipend support 
for health care workers
Description: The proportion of USAID 
salary/stipend supported health 
workers who should remain in-
country beyond USAID support that 
are known to have been absorbed by 
Namibian stakeholders.
Indicator value: Percentage
Level: National
Source of funds: TB CARE I 
project/USAID
Frequency: Annual
Means of verification: Employment 
contracts 
Numerator: Number of USAID 
salary/stipend supported health 
workers absorbed by Namibian 
stakeholders at the end of each year.
Denominator: Total number of USAID 
salary/stipend supported health 
workers in the region at the 
beginning of the TB CAREI project

N/A N/A 100% 
(64/64)

2012 100% All 64 field promoters were paid 
their stipends this quarter

nil

Technical Area
Result

Data Year Data Year Y2
3.2 Scaled-up 
implementation of 
TB-IC strategies

3.2.1 “TB IC core package” strategy 
has been adapted and adopted
Indicator Value: Score (0-3) based 
definition.

2 2009 3 2014 3 TBIC implemented throughout the 
country

nil

Challenges and Next 
Steps to Reach the Target

Baseline Target Highlights of the Quarter
3. Infection Control

Expected 
Outcomes

Outcome Indicators

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)



Technical Area
Result

Data Year Data Year Y2
4.1.2 MDR TB patients who are still 
on treatment and have a sputum 
culture conversion 6 months after 
starting MDR-TB treatment
Indicator Value: Per cent
Numerator: Number of MDR TB 
patients in a cohort who are still on 
treatment and had culture conversion 
latest at month 6 (having had 2 
negative sputum cultures taken one 
month apart and remained culture 
negative since)
Denominator: Total number of MDR 
patients who started treatment in the 
cohort.

52% 
(143/275

)

2009 65% 2014 66% 
(105/158

)

These figures are for period January 
to September 2011.  Oct-Dec 2011 
results were being analyzed during 
the zonal review meetings currently 
from 8-12 October 2012

nil

4.1.3 MDR TB patients who are still 
on treatment and have a sputum 
culture conversion 11 months after 
starting MDR-TB treatment
Indicator Value: Per cent
Numerator: Number of MDR TB 
patients in a cohort who are still on 
treatment and had culture conversion 
latest at month 11 (having had 2 
negative sputum cultures taken one 
month apart and remained culture 
negative since)
Denominator: Total number of MDR 
patients who started treatment in the 
cohort

58% 
(160/275

)

2009 70% 2014 No data 
on this

no data nil

4.1.4 MDR TB patients who have 
completed the full course of MDR TB 
treatment regimen and have a 
negative sputum culture
Indicator Value: Percentage
Numerator: Number of MDR TB 
patients in a cohort who completed a 
course of MDR treatment and who fit 
the WHO criteria for cure or 
completed treatment 
Denominator: Total number of MDR 
patients who started treatment in the 
cohort

46% 
(93/201)

2008 70% 2014 115/275 
(42%) 
annual

The 2009 cohort is reported here. A 
very high mortality among DR TB 
patients was reported throughout 
the years.

Target
4. PMDT

4.1 Improved 
treatment success 
of MDR

Outcome IndicatorsExpected 
Outcomes

Baseline Highlights of the Quarter Challenges and Next 
Steps to Reach the Target



Technical Area
Result

Data Year Data Year Y2
5.1 Strengthened 
prevention of 
TB/HIV co-infection

5.1.2 Districts that are providing HIV 
prevention message at TB services
Indicator Value: Per cent
Numerator: Number of randomly-
selected districts, providing DOTS, 
which have a trained staff on HIV 
counselling.
Denominator: Total number of 
districts providing DOTS

50% 
(17/34)

2009 95% 2014 100% Figures of Jan to Dec 2011 are 
presented here. All districts in 
Namibia have trained some health 
care workers on TB guidelines which 
incorporate TB/HIV efforts

nil

5.2 Improved 
diagnosis of 
TB/HIV co-infection

5.2.2 TB patients with known HIV 
status
Indicator Value: Per cent
Numerator: Total number of all TB 
patients registered over a given time 
period who were tested for HIV (after 
giving consent) during their TB 
treatment
Denominator: Total number of TB 
patients registered over the same 
given time period.

74% 
(9849/13

332)

2009 90% 2014 84% 
annual

Figures of Jan to Dec 2011 are 
presented here. 

nil

5.3 Improved 
treatment of 
TB/HIV co-infection

5.3.1 Registered HIV infected TB 
patients receiving ART during TB 
treatment
Indicator Value: Per cent
Numerator: All HIV-positive TB 
patients, registered over a given time 
period, who receive ART (are started 
on or continue previously initiated 
ART)
Denominator: All HIV-positive TB 
patients registered over the same 
given time period.

35% 
(1995/56

76)

2009 90% 2014 54%, 
(2700/49

90) 
annual

Figures of Jan to Dec 2011 are 
presented here. 

the target was too ambitious 
and could  not be achieved.

5. TB/HIV
Expected 
Outcomes

Outcome Indicators Baseline Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Target



Technical Area
Result

Data Year Data Year Y2
6.1.1 TB care and control strategic 
plan embedded within national health 
strategies, including quantifiable 
indicators and budget allocations
Indicator Value: Yes/No

Yes 2009 Yes 2014 Yes Each time a new project or proposal 
is considered, reference to the 
national strategic plan is made in 
order to ensure alignment.

nil

6.1.4 Local KNCV and NTLP staff 
provided continuous education to 
upgrade skills and knowledge
Indicator Value: Number
Level: National and regional
Source: KNCV quarterly report
Means of Verification:
Numerator: Number of staff 
attending local and international 
trainings/conferences/workshops
Denominator:Total number of NTLP 
staff

? 2009 ? 2014 5/7 The  DR TB clinical coordinator 
attended a training in Kenya during 
this quarter               

All planned international 
trainings for local and KNCV 
staff were held with support 
from TBCRE I. Other 
trainings which were not 
planned but were deemed 
important were also 
supported such as the WHO 
STOP TB workshops on 
strategic planning and global 
fund M and E systems 
strengthening. TB CARE I will 
support one program officer 
from the NTLP and one TA 
from TB CARE I to attend the 
UNION conference in Kuala 
Lumpur

Technical Area
Result

Data Year Data Year Y2
7.2.1 National M&E plan is up-to-date 
Indicator Value: Yes/No

No 2009 Yes 2014 Yes nil No challenges encountered

7.2.2 NTP provides regular feedback 
from central to lower levels
Indicator Value: Per cent per quarter
Numerator: Number of quarterly 
feedback reports prepared and 
disseminated disaggregated by three 
levels.
Denominator: Total number of 
recipient units/facilities at each level

? 2009 100% 2014 100% Individual program officers provide 
feedback to regions following 
targeted supervision

Provision of quarterly 
feedback reports to the 
regions is not yet standard 
practise. The NTLP needs to 
be more consistent in 
providing feedback to the 
regions/districts

7.2.3 A data quality audit at central 
level has been conducted within the 
last 6 months
Indicator Value: Yes/No

No 2009 Yes 2014 Yes Planned data quality audits are not 
happening at the moment. 
However, regular zonal review 
meetings are being conducted and 
these provide a rich source of data 
quality improvements

no challenges encountered

7.3 Improved 
capacity of NTPs to 
perform 
operational 
research

7.3.1 OR studies completed and 
results incorporated into national 
policy/guidelines
Indicator Value: Number (of OR 
studies and instances reported 
separately)

0 2009 2 2014 0 3 abstracts accepted at The UNION 
conference in Malaysia that will be 
presented via poster. 

An OR course was conducted 
in September 2012. 
Research protocols were 
developed from which 
possible publications will 
arise

Baseline Target
7. M&E, OR and Surveillance

Highlights of the Quarter
6. Health Systems Strengthening

Expected 
Outcomes

6.1 Ensured that 
TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
commensurate 
domestic financing 
and supported by 
the engagement of 
partners

7.2 Improved 
capacity of NTPs to 
analyse and use 
quality data for 
management of 
the TB program

Expected 
Outcomes

Challenges and Next 
Steps to Reach the Target

Outcome Indicators Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Outcome Indicators Baseline Target



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.1.1 Support development of National TB 
ACSM strategy

KNCV 23.773 100% Jun 2012 Netty Kemp provided a follow-up TA to finalize 
the ACSM Strategic Plan. She worked on the 
draft plan and shared the document with NTLP 
before the consultative workshop which she 
facilitiated.

1.1.2 Support communication for Behavioural 
Impact (COMBI) including TB 
community Life-style Ambassador (LA) 
programme

KNCV 18.939 100% Sep 2012 Completed activity

1.1.3 Support World TB Day (WTBD) 
celebration

KNCV 16.894 100% Mar 2012 Completed activity

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Consolidate and expand support for 
Community-based TB Care (CBTBC) 
services in Erongo and Karas regions

KNCV 263.745 100% Sep 2012 Completed activity

1.2.2 Support TB control in congregate 
settings

KNCV 10.962 75% Sep 2012 More follow-up meetings with Ministry of safety 
and security as well as Ministry of Defence 
were conducted this quarter. It is anticipated 
that this will result in more tangible results in 
APA3.

1.2.3 International TA on TB control in 
congregate settings

KNCV 28.518 Cancelled Sep 2012 This activity was cancelled as per the request 
of the NTLP/MoHSS as they have yet to 
establish rapport with the Ministries of Safety 
and Safety and Defence.

1.2.4 Support Short-term technical assistance 
on general TB programme

KNCV 35.067 100% Jun 2012 Completed activity

96%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Coordinate annual review meeting for 
TB-IC officers

KNCV 15.545 100% Apr 2012 Completed activity

3.2.2 Train TB-IC maintenance staff at 
selected DR-TB sites

KNCV 8.955 100% Sep 2012 Completed activity

100%

1. Universal and Early Access

3. Infection Control

1.1 Increased 
demand for 
and use of 
high quality TB 
services and 
improve the 
satisfaction 
with TB 
services 
provided 
(Population/Pat

3.2 Scaled-up 
implementatio
n of TB-IC 
strategies

1.2 Increased 
quality of TB 
services 
delivered 
among all care 
providers 
(Supply)

Planned 
Completion 

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 International TA to review progress in 
PMDT

KNCV 17.511 100% Aug 2012 Completed activity

4.1.2 Support annual national drug resistant 
TB review exercises 

KNCV 16.758 100% Mar 2012 Completed activity

4.1.3 Support the Tsumkwe ambulatory DR 
TB treatment project

KNCV 33.515 100% Sep 2012 completed activity: tents bought with TB CARE 
I financial support and are delivered to 
Tsumkwe Constituency for this project

4.1.4 Organize Annual International PMDT 
training course.

KNCV 80.707 100% Jun 2012 Completed activity

4.1.5 Design and implement tailor-made 
PMDT interventions in Kavango, Rundu 
and Ohangwena regions

KNCV 16.703 50% Sep 2012 There is a delay in this activity as the regions 
where the project was to materialize are not 
ready to conduct the activity due to severe 
human resource constraints.

90%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.1.1 International TA on TB/HIV 
collaboration

KNCV 31.308 100% Sep 2012 Completed activity: Drs Riitta Dlodlo and Paula 
Fujiwara from The Union visited Namibia this 
quarter and completed this activity with a 
follow-up in two regions of Khomas and 
Hardap.5.1.2 Consolidate TB/HIV PPM initiatives 

through support to Namibia Business 
Coalition on HIV/AIDS (NABCOA)

KNCV 28.104 25% Sep 2012 This activity has been poorly implemented due 
mainly to the fact that one key person at 
NABCOA left the organisation and follow-up of 
activities were not easy in her absence.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.2.1 Strengthen awareness of TB/HIV issues 
among clinicians

KNCV 5.788 100% Sep 2012 Completed activity 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.3 Improved 
treatment of 
TB/HIV co-
infection

5.3.1 Maintain the TB/HIV technical working 
group (TWG) at National level

KNCV 3.909 100% Sep 2012 Completed activity

81%

4. PMDT

5. TB/HIV

4.1 Improved 
treatment 
success of 
MDR

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection

Planned 
Completion 

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.1.1 Conduct quarterly TB National Steering 
Committee (NSC) meeting

KNCV 5.212 100% Sep 2012 The NSC meeting for this quarter held in July 
2012.

6.1.2 Hold annual district TB and Leprosy 
Coordinators' (DTLC) Forum

KNCV 25.545 100% Mar 2012 This annual event was attended by 
representatives from all 13 regions and was a 
huge success as DR-TB data was verified 
cleaned and updated. 42 (33 females and 9 
males) participants attended the review 
meeting.

6.1.3 Improve skills and knowledge of local 
staff on TB control programme (general 
and specialized)

KNCV 4.950 100% Sep 2012 Completed activity

6.1.4 Annual TA on HRD KNCV 15.633 100% Jun 2012 Completed activity
6.1.5 Annual visit to the Hague by local office 

management 
KNCV 10.184 100% Jun 2012 The CRO visited The Hague as planned

6.1.6 Support skills improvement for MoHSS 
and NTLP staff

KNCV 31.924 100% Sep 2012 Payments and logistics for 2 NTLP staff 
attending The UNION Conference have been 
made

100%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 Support zonal quarterly TB and Leprosy 
Review Meetings

KNCV 121.212 100% Sep 2012 Completed activity

7.2.2 Support supportive supervisory visits at 
national and regional levels (including 
data quality review)

KNCV 6.667 75% Sep 2012 For some unforeseen reason the annual 
supportive supervision organised by the 
directorate of special programs did not 
materialise this year

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.3.1 Organize OR training for NTLP staff KNCV 49.062 100% Sep 2012 Completed activity with facilitation from Drs 
Mitchell and Cuervo-Rojas.

7.3.2 Support NTLP staff to develop and 
present operational research

KNCV 4.268 100% Sep 2012 Posters for the accepted abstracts are being 
developed before the conference with TB CARE 
1 support.  

94%

6.1 Ensured 
that TB control 
is embedded 
as a priority 
within the 
national health 
strategies and 
plans, with 
commensurate 
domestic 
financing and 
supported by 
the 
engagement of 
partners

7.2 Improved 
capacity of 
NTPs to 
analyse and 
use quality 
data for 
management 
of the TB 
program

7.3 Improved 
capacity of 
NTPs to 
perform 
operational 

6. Health Systems Strengthening

7. M&E, OR and Surveillance

Planned 
Completion 

Planned 
Completion 



Quarterly MDR-TB Report

Country Namibia Period

MDR TB cases diagnosed and put on treatment in country(1)

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 222 (2) 222(2)

Jan-Sep 2011 157 (3) 157(3)

Oct-Dec 2011 41 41
Total 2011 198 198

Jan-Mar 2012(4) 35 35
Apr-Jun 2012ͣ 30 30
Jul-Sep 2012

To date in 2012 65 65

(2) Eight out of the total 222 MDR-TB cases are XDR-TB cases

(3) Two out of the total 157 cases are XDR-TB cases.

(4) MDR-TB figures, Jan - Mar 2012 include 2 XDR TB cases; Apr-Jun 2012 include 1 XDR-TB case

July-September 2012

(1) The electornic laboratory R&R/data system doesn't capture information based on new and old 
cases; it only captures number of samples tested; NTLP working with NIP, CDC and KNCV to 
address the issue



Quarterly GeneXpert Report

Country Namibia Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Jun 2012 Cumulative Total

# GeneXpert Instruments 0 0 0 0
# Cartridges 0 0 0 0

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or 
still planned? 

(i.e. Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 
FYxx, USAID)1

1                
2                
3                
4                
5                
6                
7
8      

Partner/ Implementing Organization; 
Additional Comments

     
     
     
     

July-September 2012

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

Procured

     
     
     



Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or 
still planned? 

(i.e. Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

1                
2                
3                
4                
5                

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.

Comments

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges



Quarterly Photos (as well as tables, charts and other relevant materials)

Some paricipants at the OR course pausing for a group photo at the coastal town of Swakopmund in Namibia



NTLP, KNCV  and some support staff from the directorate of special programs pictured here engaing in some Team building activities

Collective responsibility: 
even after failing a 

Team building activity, 
the team still manged 

to smile…..



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID 
numbers 

(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Dispositio
n date (8)

Title held by 
(9)

Insurance 
Policy #

HP Hard DriveIntel Core 
2 Duo DC 7800 CMT 
C2D E4600 2.4 GHz 160 

CZC8132QPR 11-jun-08 7.999,00
1.199,85

FAA GOOD D Shaduka
WK CMA 4020232

HP L1710 17 LCD 
Monitor CND8110Z75 11-jun-08 2.199,00

329,85
FAA GOOD D Shaduka

WK CMA 4020232
HP Color LaserJet 2600n 
Printer SCNHW6DC6RF

10-jul-07 3.316,00
497,40

FAA GOOD D Shaduka
WK CMA 4020232

HP Laptop 6820sIntel 
Core 2Duo T7250 2048 
MB DDRII 

CNU81025Y 23-mei-08 10.086,09
1.512,91

T/A GOOD Omer Ahmed 
Omer WK CMA 4020232

Freecom 160GB external 
Drive + USB Cable 8041300414 21-jun-08 1.074,59

161,19
T/A GOOD Omer Ahmed 

Omer WK CMA 4020232
Freecom 250G external 
Drive + USB Cable 7491301014 21-jun-08 1.264,25

189,64
FAM GOOD Victoria/Office

WK CMA 4020232
Freecom 250G external 
Drive + USB Cable 7491300902 21-jun-08 1.264,25

189,64
FAM GOOD A Zezai

WK CMA 4020232
HP Laser Jet Printer- P 
1505 23ppm, 2MB RAM, 
USB Cable

CNC K109888 15-apr-08 1.826,09
273,91

C/O GOOD N. Ruswa
WK CMA 4020232

HP 6313 Office Jet 4-in- 1 CN 7CJFV3P1 23-mei-08 1.564,35
234,65

DIR GOOD O. Omer
WK CMA 4020232

HP Laptop 6820sIntel 
Core 2Duo T7250 2048 
MB DDRII 

CNU8140C41 23-mei-08 10.086,09
1.512,91

DIR GOOD P Dhliwayo/Office
WK CMA 4020232

External Hard Drive 80GN 2.5 HDD, 5600 rpm3LF3T6Q1
16-mrt-07 1.308,70

196,31
DIR GOOD P Dhliwayo/Office

WK CMA 4020232
HP Notebook NC6320 
with Targus Notepack 
Carry bag Nylon

CNU6422BH0 25-jan-07 11.658,23
1.748,73

CMO GOOD P Uukunde
WK CMA 4020232

3G HUAWEI Broadband 
Device (USB) E01AB10790405877 1.999,00

299,85
PMO GOOD F. MAVHUNGA

WK CMA 4020232
Logitech notebook 
cordless keyboard 31-jul-08 607,83

91,17
FAM GOOD Romandi

WK CMA 4020232
Cordless Desktop s510 
stand 31-jul-08 607,83

91,17
FAM GOOD Romandi

WK CMA 4020232
2 X HP Laserjet M1120 - N$1499.95 each

5-nov-08 2.999,90
449,99

PMO GOOD F. MAVHUNGA
WK CMA 4020232

TB CARE I
Namibia

July-September 2012
APA 2



3 X Skype headsets- N$199.95 each 
5-nov-08 599,85

89,98
G/O GOOD

WK CMA 4020232
1 X Laptop backpack

5-nov-08 900,80
135,12

DIR GOOD
Dr. 

Dhliwayo/office WK CMA 4020232
4 X 74 cm Logic TV - N$2309.00 each

13-nov-08 9.236,00
1.385,40

GOOD
WK CMA 4020232

1 X LG DVD/VCR player
13-nov-08 1.589,00

238,35
GOOD

WK CMA 4020232



1 X HP Notebook 6730 SNU9122G6X 9-jun-09 13.217,39 1.982,61 GOOD WK CMA 4020232
1 x 320 GB External haddrive126807232 20-apr-09 1.690,00 253,50 GOOD Dr. 

Dhliwayo/office
WK CMA 4020232

Skype head phones 20-apr-09 300,00 45,00 GOOD Romandi WK CMA 4020232
HP Laserjet M1120 SCNE888XGCP 28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet M1120 SCNE8890JHL 28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70224 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70227 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC5G01748 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YSB 26-2-2009 14.926,89 2.239,03 GOOD DR. ZEZAI WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YST 26-2-2009 14.926,89 2.239,03 GOOD DR. RUSWA WK CMA 4020232
1 X Laptop backpack 19-feb-09 764,96 114,74 FAM GOOD Victoria Gava WK CMA 4020232
HP Laserjet M1319F 25-feb-09 2.608,65 391,30 GOOD WK CMA 4020232
2 X Toshiba HDD PA4094E - 1HFO2-okt-09 1.956,00 293,40 GOOD Victoria Gava WK CMA 4020232
HP 4510s Notebook CNU 9359GS9 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9359GDG 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU92429G9 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9242885 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
Acer Projector EYJ880100192400 C2759012-okt-09 5.847,00 877,05 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN1780318659 5.629,95 844,49 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN2050420535 5.629,95 844,49 GOOD NTCP WK CMA 4020232
HP Laserjet M1132 SCNB9B4F00C 8-jul-10 1.950,00 292,50 GOOD ALEXINAH NTCP WK CMA 4020232
Samsung SF 375 TP Fax machineTBA 17-aug-10 1.097,00 164,55 GOOD WK CMA 4020232
HP Pavilion Notebook 6080E15CH1120QV7 13-mei-11 10.999,90 1.649,99 GOOD D. Matsi WK CMA 4020232
HP Pavilion Notebook 6080E15CH1120QUX 13-mei-11 10.999,90 1.649,99 GOOD R. Heymann WK CMA 4020232
HP Pavilion Notebook 6080E15CH1120QTY 13-mei-11 10.999,90 1.649,99 GOOD Dr. Omer WK CMA 4020232
HP Pavilion Notebook 6080E1TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Ruswa WK CMA 4020232
HP Pavilion Notebook 6080E1TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Zezai WK CMA 4020232
Aristel digital DV Serial 
Telephone SGD578071 8-mei-08 1.270,00 190,50 FAA GOOD D Shaduka WK CMA 4020232
Aristel digital DV Serial 
Telephone SGD57A095 8-mei-08 1.270,00 190,50 T/A GOOD Omer Ahmed 

Omer WK CMA 4020232
Aristel digital DV Serial 
Telephone SGD581065 8-mei-08 1.270,00 190,50 G/O GOOD Hans/ Loide WK CMA 4020232
Aristel digital DV Serial 
Telephone SGD582005 8-mei-08 1.270,00 190,50 MEO GOOD Abbas Zezai WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD581068 8-mei-08 1.270,00 190,50 C/O GOOD N. Ruswa WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD577R06 8-mei-08 1.270,00 190,50 DIR GOOD O. Omer WK CMA 4020232
Aristel digital DV Serial 
Telephone SGD578062 8-mei-08 1.270,00 190,50 DPM G  Platt WK CMA 4020232

Cybershot Camera Sony 
with Memory Stick Pro 
duo Lexar 1 GB and 
Rechargable batteries

S01- 5445607 20-mei-07 5.579,95

836,99

CMO GOOD P Uukunde

WK CMA 4020232



Aristel digital DV Serial 
Telephone

SGD582002 8-mei-08 1.270,00 190,50 TME GOOD Mavis/ Dalleen WK CMA 4020232
Epson EMP S4 Projector  
1800lm J3WG655441F 25-jan-07 5.571,82

835,77
TME GOOD Mavis/ Dalleen

WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD578060 8-mei-08 1.270,00 190,50 TOC GOOD P Uukunde WK CMA 4020232
Aristel digital DV Serial 
Telephone

SGD57C003 8-mei-08 1.270,00 190,50 PMO GOOD Mavhunga WK CMA 4020232
Brother T18R Labeling 
Machine 3028980001 21-apr-08 1.428,00

214,20
OER GOOD

WK CMA 4020232
Rexel Shredder V25 
Cross cut 1605050455 21-apr-08 830,43

124,56
OER GOOD

WK CMA 4020232
Acer PD323 Projector 
Adv. DLP Zoom XGA 
1024x 768

EY35010017480
02025910 11-jun-08 9.499,00

1.424,85
OER GOOD

WK CMA 4020232
Rexel Binding Machine 
CB 356 TI03485P 29-apr-08 3.004,35

450,65
OER GOOD

WK CMA 4020232
DV38 PABX system 18-jul-08 66.718,92 10.007,84 G/O GOOD WK CMA 4020232
Bizhub 350 copier 
machine, network printer 22-jul-08 48.879,25

7.331,89
G/O GOOD

WK CMA 4020232
Pedestal fan with remote a control 4-nov-08 319,95 47,99 FAM GOOD Romandi WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room A1 WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room L5 WK CMA 4020232
Jerry can for petrol for 
N23544W N/A 16-jul-10 229,00

34,35
GOOD

WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

FAA GOOD D Shaduka
WK CMA 4020232

Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Cherry

31-mrt-08 1.081,52
162,23

FAA GOOD D Shaduka
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Concept High Cupboard 
1650mm- Cherry 31-mrt-08 3.255,00 488,25 FAA GOOD D Shaduka WK CMA 4020232
Flip Chart Stand 8-apr-08 0,00 GOOD WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

T/A GOOD Omer Ahmed 
Omer WK CMA 4020232

Concept High Cupboard 
1650mm- Cherry 31-mrt-08 3.255,00 488,25 T/A GOOD Omer Ahmed 

Omer WK CMA 4020232



Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Cherry

20-jun-08 1.081,52
162,23

FAA GOOD Omer Ahmed 
Omer WK CMA 4020232

Tempo Desk 1200X750 7-mei-08 1.207,00 181,05 G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual 
Chair Black 7-mei-08 970,00 145,50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Tempo Desk 1200X750 7-mei-08 1.207,00 181,05 G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual 
Chair Black 7-mei-08 970,00 145,50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Beech 5 Tier Storage 
Unit 890x1760 two 
doors lockable

11-sep-07 1.265,00
189,75

G/O GOOD Loide/Hans
WK CMA 4020232

Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

FAM GOOD Romandi
WK CMA 4020232

Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Cherry

31-mrt-08 1.081,52
162,23

FAM GOOD Romandi
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 FAM GOOD Romandi WK CMA 4020232
Concept High Cupboard 
1650mm- Cherry 31-mrt-08 3.255,00 488,25 FAM GOOD Romandi WK CMA 4020232
Concept High Sliding 
Door Credenza 856mm 
Cherry

20-jun-08 2.251,20
337,68

FAM GOOD Romandi
WK CMA 4020232

Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

MEO GOOD Abbas Zezai
WK CMA 4020232

Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Cherry

31-mrt-08 1.081,52
162,23

MEO GOOD Abbas Zezai
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 MEO GOOD Abbas Zezai WK CMA 4020232
Concept High Cupboard 
1650mm- Cherry 31-mrt-08 3.255,00 488,25 MEO GOOD Abbas Zezai WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

C/O GOOD
WK CMA 4020232

Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Cherry

31-mrt-08 1.081,52
162,23

C/O GOOD
WK CMA 4020232



Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 C/O GOOD WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 C/O GOOD WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 C/O GOOD WK CMA 4020232
Concept High Cupboard 
1650mm 31-mrt-08 3.255,00 488,25 C/O GOOD WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Cherry

31-mrt-08 2.168,00
325,20

DIR GOOD O. Omer
WK CMA 4020232

Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Cherry

31-mrt-08 1.081,52
162,23

DIR GOOD O. Omer
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 DIR GOOD O. Omer WK CMA 4020232
Concept High Cupboard 
1650mm- Cherry 31-mrt-08 3.255,00 488,25 DIR GOOD O. Omer WK CMA 4020232
Fire proof Safe SN122134 17-jun-08 10.382,10 1.557,32 DIR GOOD O. Omer WK CMA 4020232
Concept High Sliding 
Door Credenza 856mm 
Cherry

20-jun-08 2.251,20
337,68

DIR GOOD O. Omer
WK CMA 4020232

Matrix Dinner Glass 
Dinner Table 21-apr-08 1.629,00 244,35 KIT1 GOOD Kitchen WK CMA 4020232

Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Maple

31-mrt-08 1.081,52
162,23

DPM G Platt
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 DPM G Platt WK CMA 4020232
Concept High Cupboard 
1650mm- Maple 31-mrt-08 3.255,00 488,25 DPM G Platt WK CMA 4020232
Focus 1500x 1500mm 
Workstation with 
Aluminium Legs and 
Modesty Panel  LH Maple

31-mrt-08 4.343,00

651,45

CMO P Uukunde

WK CMA 4020232
Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 CMO P Uukunde WK CMA 4020232



Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 CMO P Uukunde WK CMA 4020232
Desk High Pedestal for 
Focus 1500x 1500 
workstation Maple

20-jun-08 1.493,75
224,06

CMO P Uukunde
WK CMA 4020232

Focus 1500x 1500mm 
Workstation with 
Aluminium Legs and 
Modesty Panel  LH Maple

31-mrt-08 4.343,00

651,45

TOC P Uukunde

WK CMA 4020232
Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 TOC P Uukunde WK CMA 4020232
Desk High Pedestal for 
Focus 1500x 1500 
workstation Maple

20-jun-08 1.493,75
224,06

TOC P Uukunde
WK CMA 4020232

Concept Cluster Desk 
1650x1650mm- RH 
Maple

31-mrt-08 2.168,00
325,20

TME M&E clerk
WK CMA 4020232

Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Maple

31-mrt-08 1.081,52
162,23

TME M&E clerk
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Concept High Cupboard 
1650mm- Maple 31-mrt-08 3.255,00 488,25 TME M&E clerk WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Maple

31-mrt-08 2.168,00
325,20

TME M&E clerk
WK CMA 4020232

Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Maple

31-mrt-08 1.081,52
162,23

TME M&E clerk
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Concept High Cupboard 
1650mm- Maple 31-mrt-08 3.255,00

488,25
TME M&E clerk

WK CMA 4020232
Concept Cluster Desk 
1650x1650mm- RH 
Maple

31-mrt-08 2.168,00
325,20

PMO Mavhunga
WK CMA 4020232



Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Maple

31-mrt-08 1.081,52
162,23

PMO Mavhunga
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-mrt-08 1.760,00 264,00 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black 
Leather 31-mrt-08 1.346,00 201,90 PMO Mavhunga WK CMA 4020232
Concept High Cupboard 
1650mm- Maple 31-mrt-08 3.255,00

488,25
PMO Mavhunga

WK CMA 4020232
Kyla Managers desk 
2100x1000 RH 14-jul-08 3.087,52

463,13
NTLP

WK CMA 4020232
Kyla Extension Top 
1400x650mm Maple 14-jul-08 759,00

113,85
NTLP

WK CMA 4020232
Kyla Pendenza 1250mm 
2 drawer 1 Filer maple 14-jul-08 5.280,80

792,12
NTLP

WK CMA 4020232
Kyla Round Boardroom 
table 14-jul-08 1.976,16

296,42
NTLP

WK CMA 4020232
Kyla Hinge Door Combi 
Cabinet 14-jul-08 19.904,20

2.985,63 WK CMA 4020232
Alloy frames for Namibia 
almanac country maps 14-jul-08 3.881,25

582,19
G/O KNCV/Office

WK CMA 4020232
Kyla Elliptical boardromm 
table 4400x1800mm 16-jul-08 13.627,04

2.044,06
BRM KNCV/Office

WK CMA 4020232
Concept cluster desk 
1650x1650mm RH Maple 31-jul-08 1.734,40

260,16
NTLP

WK CMA 4020232
Concept cluster desk 
1650x1650mm RH Maple 31-jul-08 1.734,40

260,16
NTLP

WK CMA 4020232
Concept 3 Drawer 
Mobile Pedestal lockable 
with pen tray- Maple

31-jul-08 1.081,52
162,23

NTLP
WK CMA 4020232

Gollum High Back Black 
Leather Chair 31-jul-08 0,00 NTLP WK CMA 4020232
Gollum High Back Black 
Leather Chair 31-jul-08 0,00 NTLP WK CMA 4020232
Concept round 
conference table 1200 
Maple

13-aug-08 2.003,76
300,56

NTLP
WK CMA 4020232

Genesis Conference 
table 1200DIA 6-aug-08 2.249,22

337,38
NTLP

WK CMA 4020232
Concept high cupboard 22-Mar-10 2.995,00 449,25 NTLP WK CMA 4020232
Samsung Microwave 28L 22-Jun-10 1.199,00 179,85 KIT1 Kkitchen WK CMA 4020232
Crendenza 29-Apr-10 3.395,72 509,36 FAM Romandi WK CMA 4020232
Concept Round conference table 1200 Cherry9-Jul-10 2.295,01 344,25 FAM Romandi WK CMA 4020232
Express Bookcase 5 Tier 3-okt-11 1.747,17 262,08 FAA Demetria WK CMA 4020232



Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71 MEO A. Zezai WK CMA 4020232
Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71 T/A N. Ruswa WK CMA 4020232
Express Bookcase 2 Tier 3-okt-11 890,82 133,62 DIR O. Omer WK CMA 4020232
Microsoft Office Volume 
Licencing (2) 43958385 11-jun-08 1.041,74

156,26
OER KNCV/SAFE

WK CMA 4020232
Microsoft Office Volume 
Licencing (1) 44033880 11-jun-08 520,87

78,13
OER KNCV/SAFE

WK CMA 4020232
Quickbooks accounting 
software 16-mei-08

1.735,61 260,34
OER KNCV/FAM

WK CMA 4020232
VIP Payroll Software 
Classic 2.7a 8-mei-08 1.877,00 281,55 OER KNCV/FAM WK CMA 4020232
Reference manager v12 - 
 5 user A62129000182 14-jul-09 13.995,00 2.099,25 G/O KNCV/M&E WK CMA 4020232
Windows 7 Professional 7KC-00043/IC 20-jul-11 4.088,25 613,24 G/O KNCV WK CMA 4020232
Microsoft officeProPlus 201079P-03527/IC 20-jul-11 3.715,65 557,35 G/O KNCV WK CMA 4020232
HP OfficeJET Printer CN130212GR 28-sep-11 1.399,95 209,99 T/A GOOD Ruswa WK CMA 4020232
HP OfficeJET Printer CN130212NG 28-sep-11 1.399,95 209,99 MEO GOOD Zezai WK CMA 4020232
HP OfficeJET Printer CN0951308J 28-sep-11 1.399,95 209,99 FAM GOOD Romandi WK CMA 4020232
HP OfficeJET Printer CN130212HH 28-sep-11 1.399,95 209,99 D/O GOOD O. Omer WK CMA 4020232
HP Desktop XT312EA1 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA2 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA3 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA4 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA5 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA1 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA2 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA3 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA4 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA1 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA2 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA3 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA1 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA2 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA3 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232



HP 19"LCD Screen LQ982AA4 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA5 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232

TWO VEHICLES

Purchase Date Description Registration no Chasis Supplier Purchase 
order no.

 Purchase 
Amount 

(excl VAT) 
in NAD 

Location  Remarks/Status 

10-okt-06

2006 Toyota Hilux 
2.7P RB DC 
White N23544W

Chassis # 
AHTEX39G50700439
5

Ritters 
Toyota MSH      254.750,30 

KNCV 
OFFICE- WHK GOOD

Sep 29, 06

Toyota D/Cab MD 
Elite 2006 
Canopy with front 
slider N23544W

Airite 
Canopies MSH     8.050,00 

KNCV 
OFFICE- WHK GOOD

7-apr-08 2007 Ford Focus 2.0 N126431W Contronl # 5001064TZ13Novel Ford KNCV 201.762,15       
KNCV 
OFFICE- WHK GOOD


